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CORRESPONDENCE
To: Ken Maas ( USACE—,KCD) | Date: November 02, 2011
Copy See Participants
From The Louis Berger Grdup; Inc. / Malcolm Pitnie, Inc.
Re: AGENDA - Teleconference — November 02, 2011 (CDE Weekly/Biweekly Call
: No. 126)

Cornell-Dubilier Electronics Superfund Site: OU1 and OU3

Contract No. W912DQ-08-D-0017; Task Orders 0008 and 0023
Potential John Prince (USEPA) | /
Participants: Diego Garcia (USEPA)

Diana Cutt (USEPA)

Pat Seppi (USEPA) /

Ken Maas (USACE-KCD)

Amy Darpinian (USACE-KCD)
James Lyons (USACE-KCD) |
Angie Mason (USACE-KCD)
Chuck Williams (USACE-KCD)
Brad Trost (USACE-KCD)
fan Bowen (USACE-KCD)
" Patrick Nejand (USACE-NYD)
Neal Kolb (USACE-NYD)
Gene Urbanik (USACE-NY D)‘//
Rich Gajdek (USACE-NYD)
Ed Dudek (LBG) «~
Erika Zamek (LBG)
Ben Girard (MP) "
Janis Karn (MP)
Jeft Frederick (MP) <
Dan St. Germain (MP)

Conference Call-in Number (Toll Free): 1-800-251-6413, passcode 361943#

1. OU-1:

Field sampling
a. Planning Documents: :
s The final planning documents were submitted to KCD on .September 14",
LBG is awaiting back-check confirmation and will issue two sets. of -
hardcopies to EPA and one set to KCD once received.

b Soil Sampling

e LBG and KCD have had initial dzscusszom iegardma the performance of
design-level sampling at Tier I and Tier 11 properties bemg addressed in on-
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going OUI Remedial Design. LBG has evaluated initial sampling grids and
discussed approaches and sample quantities with KCD; a conference call
will be scheduled with EPA to finalize the sampling program. LBG
submitted a WV N addressing the initial sample quantities; KCD
subsequently directed LBG to revise the proposed costs to reflect a reduced
number of samples.

Sampling will likely begin in mid-November, with the original intent having
been to have it completed before Thanksgiving in order to avoid the
-anticipated early onset of winter. Based on the initial number of samples
outlined in the current WVN, field activities would extend past
Thanksgiving. The duration of field activities for the reduced sampling
program will be evaluated with the reduced costs. ' '

Access to the Tier I and Tier Il properties addressed in the design needs to
be coordinated; LBG expects that EPA will coordinate with the property

‘ OWI'IEYS

LBG’s WVN included the potential for additional ROW sampling along New
Market Avenue from Rio Street to possibly as far as Roosevelt Avenue (the
steel transfer facility). This sampling will now be removed from the WVN
based on KCD direction.

c. Interior Dust Sampling:

Based on discussion with EPA/KCD additional dust samples wzll be
collected at the dwellzngs present on Tier I and Tier 1l properties addressed
in the design, as well as at those homes where PCBs were detected at

conceniralions above ROD criteria in 2011. This effort is addressed in Ihe :
WVN.

2. Reporting
a. Data Characterization Report

The drafi data characterization report was submitted to EPA and KCD on
August 16®. LBG had revised the report in accordance with KCD
comments and prepared to submit it as Final on September 21%, but
withheld submittal as further discussion regarding interior dust sample
concentrations was warranted. Dust sample concentration information has
been transmitted to EPA/KCD. LBG and EPA/KCD will coordinate on the
final transmittal of this report.

Because of the delay in Final report submittal, it has been agreed with KCD
that the ‘unused’ samples collected in August 2011 will be presented in the
main Final Report, precluding the need for an addendum. This data will be
incorporated into the text of the report accompanied by details associated
with sample collection. Figures will be generated following receipt of the
survey data (which has been delayed due to budget concerns on the current
task order), and the Final Report is anticipated to be submitted once the
new funding is received and the survey is completed, presuming the
approach to incorporation of the interior dust sample data presentation
remains unchanged.

b. Tier{ Remedial Design:
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e Tte latest version of the Tier I design drawings — nine sheets —was
forwarded to KCD on October 6* for review and comment. Comments were
received from KCD on October 20" and 26"; edits will not be made until
new funding is received.

II. OU-2 (Removed from agenda)

mar ou-3:

1. Remedial Investigation / Risk Assessment / Feasibility Study R¥orting

o LBG/MP submitted the Draft RI Report on June 17" and the Draft Risk
Assessment on June 24%. All comments have been received and compiled into a
RTC Matrix (including additional comments from KCD that were received on
October 28").. LBG/MP are preparing responses, and anticipate completion of
the matrix by Friday, November 4*. :

o LBG/MP submitted the Draft FS on July 8". The government will provide
comments following acceptance of the RI and RA RTC matrix

e The Draft TI Waiver Report was under development but will not be fully drafted
until all comments on the RIFS documents have been received and addressed.

o EPA, KCD, and LBG/MP will coordinate on setting a date(s) for a meeting with
the Middlesex Water Company and/or the NJDEP. That meeting will be
scheduled once the Draft RI RTCs have been reviewed and discussed by the
Team. ’

e QU3/0U4 interconnection: LBG developed a draft scope for collection of
additional groundwater data to address the connection between OU3 and OUA.
The OU4 data need is to determine, either via chemical analysis of groundwater
samples adjacent to Bound Brook or via direct measurement of porewater in

- Bound Brook, the potential risk to ecological receptors from discharge of
contaminated groundwater. The OU3 data need is to evaluate the flow regime
Jor groundwater discharge to Bound Brook such that the potential need to
capture/remediate groundwater discharge to Bound Brook can be addressed in
the OU3 FS along with source control. The QU4 risk assessors are currently
reviewing an estimate of contaminant mass flux to Bound Brook developed by the
OU3 team. The risk assessors will evaluate the potential risk to eco receptors
based on the estimated flux, to provide further input to the decisions regarding the
need for and scope of additional data collection (i.e., groundwater or por"ewgter

. data). Guidance from EPA will be required regarding whether contaminant mass
Slux estimates based on existing data or more accurate measurements based on
additional data will be required for risk assessments and the evaluation of
Feasibility Alternatives.

IV. OU-4: (Removed from Agenda)
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V. Review of Action Items

LBG/MP action items:

USACE action items:

USEPA action items:

Action items for all:
®

Our next call for both OUI and OUS3 is planned for November 16" at 11:30 am ET.



